# BROKO AI PLATFORM

## Next Steps Action Plan — Line by Line Execution Guide

Pankaj Arora, CEO & Broker of Record | July 2026 | Confidential

⚡ **This document tells every person exactly what to do, in what order, by when.**

# HOW TO USE THIS DOCUMENT

This is a week-by-week, person-by-person action guide. Use it to run your 6-minute check-ins with each team member. Every action has: WHO does it, WHAT exactly, WHEN, PRIORITY, and which entity (Broko Realty or Broko Technology).

**Priority Legend:**

- IMMEDIATE — Do this today or tomorrow. Legal risk or blocking everything else.
- WEEK 1 — Must be done in the first 7 days. Critical path items.
- MONTH 1 — Must be done by end of Month 1. Foundation sprint.
- MONTH 2 — Must be done by end of Month 2. Growth sprint.
- MONTH 3+ — Later sprints, but start planning now.

# 🚨 IMMEDIATE ACTIONS — DO TODAY

**These items create legal or operational risk every day they are not done. No discussion. No planning. Execute.**

| Owner | Action | When | Priority | Entity |
|---|---|---|---|---|
| **Br1 Pankaj** | Remove Re/Max branding from footer — this is a legal liability TODAY | Today | **IMMEDIATE** | RT |
| **Br1 Pankaj** | Remove "Copyright 2026 by Team Broko Re/Max" from footer | Today | **IMMEDIATE** | RT |
| **Ma4 Debasis** | Add VOW Terms of Use gate before any MLS or sold data is accessible | Today | **IMMEDIATE** | BT |
| **Ma1 Praveen** | Confirm what data is currently being sent to any external AI API — audit required | Today | **IMMEDIATE** | BT |
| **Br3 Mihail** | Confirm FINTRAC registration status — are we registered as required? | Today | **IMMEDIATE** | RT |
| **Br3 Mihail** | Confirm CASL consent is captured at every lead entry point on the platform | Today | **IMMEDIATE** | RT |
| **Br1 Pankaj** | Initiate CFO search — post job listing or contact fractional CFO firms today | Today | **IMMEDIATE** | BOTH |
| **Ma3 Thrilok** | Begin CMA accuracy audit — pull last 12 months sold data, calculate MAPE by property type | Today | **IMMEDIATE** | BT |

# WEEK 1 — DAYS 1-7

## WEEK 1 — Legal Compliance + CMA Foundation + Recruitment Campaign Launch

| Owner | Action | When | Priority | Entity |
|---|---|---|---|---|
| **Ma7 Subhashis** | Compress hero image to WebP format under 200KB — current image 3840px is killing page load speed | Day 1 | **WEEK 1** | BT |
| **Ma7 Subhashis** | Add above-fold lead capture form to homepage — minimum name and phone/email fields | Day 2 | **WEEK 1** | BT |
| **Ma7 Subhashis** | Make Bestimate the primary hero CTA — test with Hotjar after change | Day 3 | **WEEK 1** | BT |
| **Ma7 Subhashis** | Simplify mobile navigation to maximum 4 items — measure bounce rate before and after | Day 4 | **WEEK 1** | BT |
| **Ma9 Tantusree** | Write automated tests for ALL existing features before any new code is written — target 80% coverage | Days 1-7 | **WEEK 1** | BT |
| **Ma4 Debasis** | Confirm MFA is enforced on all admin and agent accounts — if not, enable immediately | Day 1 | **WEEK 1** | BT |
| **Ma4 Debasis** | Implement API rate limiting on all endpoints — prevents abuse and server overload | Days 1-3 | **WEEK 1** | BT |
| **Ma1 Praveen** | Set up CloudWatch monitoring dashboard — LCP, API p95 latency, error rate, uptime. Alert if LCP >3s | Days 1-5 | **WEEK 1** | BT |
| **Br4 Ivan** | Launch agent recruitment campaign — LinkedIn outreach to 20 target agents at competitor brokerages | Day 1 | **WEEK 1** | RT |
| **Br5 Deepanshu** | Coordinate with Ve1 Brandlume to launch Google and Meta paid campaigns — brief must be approved before launch | Days 2-5 | **WEEK 1** | RT |
| **Br3 Mihail** | Document FINTRAC procedures and circulate to all current agents for acknowledgement | Days 1-5 | **WEEK 1** | RT |
| **Br3 Mihail** | Review Privacy Policy — confirm it mentions AI data processing as required under PIPEDA | Day 2 | **WEEK 1** | RT |
| **Br2 David** | Set up bug tracking system (Linear or Jira) — all bugs logged from this point forward with ticket IDs | Day 1 | **WEEK 1** | BT |
| **Ma3 Thrilok** | Complete CMA MAPE audit by property type and region — present findings to Pankaj by end of Week 1 | Days 1-7 | **WEEK 1** | BT |
| **Ma3 Thrilok** | Document the data boundary architecture — exactly what can and cannot go to Claude API. Get CEO sign-off | Days 3-7 | **WEEK 1** | BT |

## WEEK 2 — Homepage CRO + Agent Onboarding + Lead Pipeline Activation

| Owner | Action | When | Priority | Entity |
|---|---|---|---|---|
| **Ma7 Subhashis** | Free-flow AI search — complete QA with 100+ test queries including edge cases. Get Tantusree sign-off | Days 8-10 | **WEEK 2** | BT |

| | | | | |
|---|---|---|---|---|
| **Ma7 Subhashis** | Deploy free-flow search to production after QA passes — publish announcement on social media | Day 11 | **WEEK 2** | BT |
| **Ma4 Debasis** | All lead sources (Meta API, Google API, website forms) auto-populating CRM within 60 seconds — test each channel | Days 8-12 | **WEEK 2** | BT |
| **Ma5 Arnab** | Deduplication logic live — same person submitting lead from multiple channels creates one CRM record only | Days 8-12 | **WEEK 2** | BT |
| **Ma3 Thrilok** | Lead scoring model v1 live — inputs: time on site, pages visited, Bestimate clicks, return visits. Hot/Warm/Cold classification | Days 8-14 | **WEEK 2** | BT |
| **Ma7 Subhashis** | Agent portal onboarding flow built — RECO check, DocuSign agreement, portal access, training module assignment all automated | Days 8-14 | **WEEK 2** | BT |
| **Br4 Ivan** | Book interviews with at least 5 prospective agents from Week 1 outreach — CMA demo must be ready for each interview | Days 8-14 | **WEEK 2** | RT |
| **Ma12 Sujit** | Design branded CMA report template — all data fields mapped with Thrilok. Report must look premium. | Days 8-12 | **WEEK 2** | BT |
| **Br1 Pankaj** | Review and approve all agent recruitment messaging before any campaign goes live | Day 8 | **WEEK 2** | RT |
| **Br3 Mihail** | Complete compliance checklist — every item from PIPEDA/CASL/FINTRAC/VOW documented with implementation status | Days 8-14 | **WEEK 2** | RT |

## WEEK 3 — CMA Report Live + Transaction System + 30-Agent Target

| Owner | Action | When | Priority | Entity |
|---|---|---|---|---|
| **Ma3 Thrilok** | CMA branded PDF report live — under 10 seconds from request to downloadable report in agent portal | Days 15-21 | **WEEK 3** | BT |
| **Ma3 Thrilok** | CMA thumbs up/down rating UI live — agent can rate every CMA output. 50 ratings triggers first automatic retrain | Days 15-21 | **WEEK 3** | BT |
| **Ma4 Debasis** | Price alerts live — fires within 5 minutes of MLS update, delivered via push and email. Load tested for 1000 simultaneous | Days 15-21 | **WEEK 3** | BT |
| **Ma4 Debasis** | Transaction management module v1 — deal stages from accepted offer to close with auto-reminders at each stage | Days 15-21 | **WEEK 3** | BT |
| **Ma4 Debasis** | DocuSign integration live — offer documents auto-routed for signing, deal file auto-assembled on AWS S3 | Days 18-21 | **WEEK 3** | BT |
| **Br4 Ivan** | Target 10 signed agents by end of Week 3 — each agent gets onboarding flow, CMA demo, and marketing kit | Days 15-21 | **WEEK 3** | RT |
| **Ma7 Subhashis** | Role-based CRM dashboards live for all 5 roles — Admin, Team Lead, Realtor, Accounting, Reception. RBAC tested by Tantusree | Days 15-21 | **WEEK 3** | BT |
| **Ma9 Tantusree** | Run full AODA accessibility audit on broko.ai using Axe. Produce priority fix list for Subhashis | Days 15-18 | **WEEK 3** | BT |
| **Br1 Pankaj** | Weekly burn rate review — actual spend vs budget. Adjust if necessary. Send update to pre-seed investors | Day 21 | **WEEK 3** | BOTH |

## WEEK 4 — Compliance Sprint + 30 Agents Active + Investor Deck v1

| Owner | Action | When | Priority | Entity |
|---|---|---|---|---|
| **Br3 Mihail + Legal** | COMPLIANCE SPRINT — 1-2 dedicated days. Complete all CASL, FINTRAC, PIPEDA, VOW items. Document everything. | Days 22-24 | **WEEK 4** | RT |
| **Ma1 Praveen** | WAF and DDoS protection live — AWS WAF + Cloudflare Pro configured and tested. Site must be protected. | Days 22-28 | **WEEK 4** | BT |
| **Ma1 Praveen** | AWS Secrets Manager for all API keys and credentials — zero hardcoded secrets in codebase | Days 22-25 | **WEEK 4** | BT |
| **Br4 Ivan** | 30 agents signed, onboarded, and active — each agent has completed training bot, has CRM access, has first leads assigned | Day 28 | **WEEK 4** | RT |
| **Br1 Pankaj** | Seed Round investor deck v1 complete — problem, solution, traction, tech moat, market, team, ask. Claude drafts, Pankaj refines | Days 22-28 | **WEEK 4** | BOTH |
| **Ma2 Vikas** | Rehearse live product demo — CMA in 60 seconds, compliance bot, offer prep in 5 minutes. Must be flawless. | Days 22-28 | **WEEK 4** | BT |
| **Ma9 Tantusree** | CI/CD pipeline mandatory test gate live — no deployment can go to production without all tests passing | Days 22-28 | **WEEK 4** | BT |
| **Ma3 Thrilok** | Pinecone vector database provisioned on AWS PrivateLink — Broko Brain infrastructure ready for document loading | Days 22-28 | **WEEK 4** | BT |

# MONTH 2 — WEEK 5-8

## WEEK 5 — Broko Brain + All 10 Bots v1 + Neighbourhood Pages

| Owner | Action | When | Priority | Entity |
|---|---|---|---|---|
| **Ma3 Thrilok** | Broko Brain RAG live — RECO Act, OREA forms, Broko SOPs all loaded as embeddings. All bots query Broko Brain. | Week 5 | **MONTH 2** | BT |
| **Ma3 Thrilok** | BOR Bot + Deal Admin Bot live — Pankaj tests with 30 real compliance questions. Mihail tests deal workflow. | Week 5 | **MONTH 2** | BT |
| **Ma3 Thrilok** | Agent Bot + Compliance Check Bot live — runs every offer through PASS/FAIL compliance check before submission | Week 5-6 | **MONTH 2** | BT |
| **Ma3 Thrilok** | Hiring Bot live — Ivan can run personalised outreach to 100 prospective agents simultaneously with 1 click | Week 5-6 | **MONTH 2** | BT |
| **Ma3 Thrilok** | Marketing Bot + Consumer Bot + Market Intelligence Bot live — agents get daily market digest every morning | Week 6-7 | **MONTH 2** | BT |
| **Ma3 Thrilok** | AI Validation Bot + Innovation Board Bot live — every output gets confidence score, CEO gets Monday 8am brief | Week 7-8 | **MONTH 2** | BT |
| **Ma4 Debasis** | 500+ neighbourhood SEO pages generated — each with avg price, recent sales, AI summary, school/transit data | Week 5-6 | **MONTH 2** | BT |
| **Ma5 Arnab** | AI lead nurturing live — WhatsApp, email, SMS sequences triggered by lead behaviour. CASL compliant. | Week 5-6 | **MONTH 2** | BT |
| **Br4 Ivan** | Agent recruitment continues — target 30 agents total by end of Month 2 (not just signed, actively selling) | Week 5-8 | **MONTH 2** | RT |
| **Br1 Pankaj** | CFO hired or fractional CFO engaged — financial governance in place before investor meetings begin | Week 5-6 | **MONTH 2** | BOTH |

## WEEK 6 — Seed Round Investor Outreach + Agent Performance Dashboard

| Owner | Action | When | Priority | Entity |
|---|---|---|---|---|
| **Br1 Pankaj** | Begin investor outreach — target 20 first meetings with proptech VCs and strategic investors | Week 6 | **MONTH 2** | BOTH |
| **Br1 Pankaj** | Data room on Docsend — financial model, cap table, legal docs, product roadmap, traction metrics | Week 6 | **MONTH 2** | BOTH |
| **Ma4 Debasis** | Agent performance dashboard live — each agent sees own GCI, leads, response time, showings, closings | Week 6 | **MONTH 2** | BT |
| **Ma4 Debasis** | Commission calculation module live — accurate to the cent, integrated with QuickBooks | Week 6-7 | **MONTH 2** | BT |
| **Ma1 Praveen** | CI/CD pipeline fully automated — commit to production in under 10 minutes with all gates passing | Week 6-7 | **MONTH 2** | BT |
| **Ma6 Souradip** | Mobile app improvements based on analytics — focus on most-used features, reduce friction | Week 6-8 | **MONTH 2** | BT |
| **Ma8 Souvik** | AI chat widget live on broko.ai — qualifies leads 24/7, logs | Week 6-8 | **MONTH 2** | BT |

| | | | | |
|---|---|---|---|---|
| | conversations to CRM automatically | | | |
| **Br3 Mihail** | Agent training bot live — agents can ask any question about RECO, SOPs, platform features and get instant answers | Week 7 | **MONTH 2** | RT |
| **Ma1 Praveen** | AWS cost optimisation complete — prompt caching live, Reserved Instances ordered. Target: infra under $3,500/month | Week 7-8 | **MONTH 2** | BT |
| **Ma9 Tantusree** | AODA compliance fixes complete — Axe integrated into CI/CD pipeline, zero new violations can be deployed | Week 7-8 | **MONTH 2** | BT |

# MONTH 3 — WEEK 9-12

## WEEK 7 — Voice AI + Agentic Orchestration + 50 Agents

| Owner | Action | When | Priority | Entity |
|---|---|---|---|---|
| **Ma3 Thrilok** | Voice AI lead follow-up bot live — hot leads (score 70+) receive AI call within 60 seconds of capture | Week 9 | **MONTH 3** | BT |
| **Ma2 Vikas** | LangGraph multi-agent orchestrator live — all 10 bots callable as a unified software humanoid system | Week 9-10 | **MONTH 3** | BT |
| **Ma2 Vikas** | Software humanoid demo v1 — complete buyer journey handled end-to-end without human. Demo-ready for investors. | Week 10-12 | **MONTH 3** | BT |
| **Br4 Ivan** | 50 agents signed and active — pipeline review, identify top 5 performers and their recruitment referral potential | Week 9-12 | **MONTH 3** | RT |
| **Ma2 Vikas** | SaaS API architecture documented — multi-tenant design, white-label capability, external brokerage integration spec | Week 9-10 | **MONTH 3** | BT |
| **Ma3 Thrilok** | Open house bot R&D begins — iPad kiosk software prototype, visitor registration, property Q&A capability | Week 10-12 | **MONTH 3** | BT |
| **Br1 Pankaj** | 20+ investor meetings completed — refine deck and demo based on feedback. Track most common objections. | Week 9-12 | **MONTH 3** | BOTH |
| **Ma1 Praveen** | Infrastructure load tested for 100 agents and 50,000 monthly visitors — performance targets verified | Week 9-10 | **MONTH 3** | BT |
| **Br1 Pankaj** | SaaS pilot pipeline — approach 2-3 Ontario brokerages as early SaaS clients (even 1 paying client changes investor conversation) | Week 11-12 | **MONTH 3** | BOTH |
| **Ma10 Megha** | Marketing for investor credibility — press release on product launches, agency awards for SEO performance, PR coverage | Week 10-12 | **MONTH 3** | RT |

# MONTHS 4-6 — SEED CLOSE + SCALE

By Month 4, the foundation is complete. The goal is now: close the seed round, scale to 100 agents, pilot the SaaS with external brokerages, and start the hardware humanoid programme.

| Owner | Action | When | Priority | Entity |
|---|---|---|---|---|
| **Br1 Pankaj** | Seed round closed — $25-35M. Wire received. Update all team members and begin hiring plan. | Month 4 | **MONTH 4** | BOTH |
| **Br4 Ivan** | 100 agents signed and actively generating revenue — recruitment team expanded with seed capital | Month 4-5 | **MONTH 4** | RT |
| **Ma2 Vikas** | SaaS pilot launched with 1-2 external Ontario brokerages — real usage, real feedback, first recurring revenue | Month 4-5 | **MONTH 4** | BT |
| **Ma3 Thrilok** | Open house iPad kiosk hardware pilot — first real open house with tablet bot deployed. Measure visitor conversion. | Month 5 | **MONTH 5** | BT |
| **Br1 Pankaj** | Hire plan execution — DevOps engineer, Senior PM, Marketing Manager all hired with seed capital | Month 4-5 | **MONTH 4** | BOTH |
| **Ma2 Vikas** | Physical humanoid R&D scoping — hardware partner selection, regulatory timeline mapping, RECO compliance monitoring | Month 5-6 | **MONTH 5** | BT |
| **Br1 Pankaj** | Ontario market dominance — Broko is the #1 AI real estate brokerage by agent count, GCI, and brand recognition | Month 6 | **MONTH 6** | BOTH |
| **Br1 Pankaj** | Canada expansion planning — Quebec, BC, Alberta entry strategy with legal and compliance requirements per province | Month 6 | **MONTH 6** | BOTH |

# WEEKLY OPERATING RHYTHM — DO NOT SKIP

**This rhythm is what separates companies that execute from companies that plan. Non-negotiable.**

| When | Ritual | Who |
|---|---|---|
| **Monday 8:00am** | Innovation Board Bot auto-generates CEO brief — competitor moves, market trends, top 3 priorities for the week | Br1 Pankaj reviews (30 min) |
| **Monday 8:30am** | Weekly all-hands standup — each module owner gives 2-minute update: what shipped, what is blocked, what needs CEO decision | All module owners |
| **Monday-Friday 9am** | Daily 15-min sync for active sprint — what did I do yesterday, what am I doing today, what is blocking me | Dev team (Ma3-Ma9) |
| **Tuesday** | Pankaj 1-on-1 with Thrilok — CMA accuracy, bot performance, AI output quality. Use discussion points from roadmap. | Br1 Pankaj + Ma3 Thrilok |
| **Wednesday** | Pankaj 1-on-1 with Ivan — agent pipeline, recruitment results, agent issues. 6 minutes per agenda item max. | Br1 Pankaj + Br4 Ivan |
| **Thursday** | Pankaj 1-on-1 with Mihail — compliance status, deal admin, onboarding pipeline. Use compliance checklist. | Br1 Pankaj + Br3 Mihail |
| **Friday** | Pankaj 1-on-1 with Praveen — infrastructure costs, security posture, performance metrics. CloudWatch numbers. | Br1 Pankaj + Ma1 Praveen |
| **Friday 4pm** | Week retrospective — what shipped, what slipped, why. Update roadmap status in Notion. Priorities for next week. | All module owners |
| **Every Sunday night** | Automated pipeline run — CMA model retrain, lead scoring model retrain, SEO performance report, cost report | n8n automated — no humans |
| **1st of each month** | Investor update sent — burn rate, agent count, GCI, product milestones, key wins and risks. 1 page max. | Br1 Pankaj sends |

# 6-MINUTE MEETING GUIDE — HOW TO RUN CHECK-INS

*You said in planning: "I can talk to them 6 minutes." Here is how to run every check-in in 6 minutes flat.*

| Min | You Say | They Must Answer (or it's a red flag) |
|---|---|---|
| **0:00** | What shipped since we last spoke? | *Specific deliverable that can be checked. "I worked on it" is not an answer.* |
| **1:30** | What is blocked and what do you need from me? | *Specific blocker with specific ask. Not a vague update.* |
| **2:30** | [Open the 10 Discussion Points from their module in the Notion roadmap] — pick 2-3 most urgent | *Direct answers or honest "I don't know + here's how I'll find out"* |
| **4:30** | What are your top 3 actions before we speak next? | *3 specific actions with completion dates* |
| **5:30** | What is the one thing that would make the biggest difference this week? | *Forces prioritisation — the answer reveals what they are actually working on* |
| **6:00** | End. Log summary in Notion. Move to next person. | *Every check-in ends with an update to the Notion board — David manages this.* |

# SUCCESS METRICS — HOW WE KNOW IT'S WORKING

| Metric | Month 1 Target | Month 3 Target | Month 6 Target |
|---|---|---|---|
| **Agents signed** | 5-10 active | 50 active | 100 active |
| **Monthly GCI** | First deal closed | $150K+ | $500K+ |
| **CMA accuracy (MAPE)** | Baseline measured | <5% error | <2% error (99% accuracy) |
| **Lead cost (avg)** | <$30/lead | <$25/lead | <$20/lead |
| **CRM leads captured** | All channels live | 500+/month | 2,000+/month |
| **Website LCP** | <3.5s | <2.5s | <2.0s |
| **Bot response accuracy** | BOR Bot tested | 90%+ accuracy | 95%+ accuracy |
| **Investor meetings** | Deck complete | 10+ completed | Seed closed |
| **AWS monthly cost** | <$3,500 | <$8,000 | <$15,000 |
| **Compliance status** | Framework docs done | All items implemented | Quarterly audit passed |
| **SaaS clients** | Architecture spec | 1 pilot client | 2-3 paying clients |

**"Every action in this document has one purpose: make the AI smarter and the agents richer."**