# BROKO AI PLATFORM

## Team Guide v3.0 — Who Does What, When, and How

Pankaj Arora, CEO & Broker of Record | July 2026 | Confidential

| Broko Realty (RT) | Broko Technology (BT) | Vendor |
|---|---|---|
| BR1-BR5 + Ve1 Br1 Pankaj · Br2 David · Br3 Mihail · Br4 Ivan · Br5 Deepanshu | Ma1-Ma12 Praveen · Vikas · Thrilok · Debasis · Arnab · Souradip · Subhashis · Souvik · Tantusree · Megha · Haresh · Sujit | Ve1 Brandlume Toronto/Thornhill ON SEO · Google Ads · Meta Ads · Semrush Partner |

# TEAM ROSTER — FULL DETAIL

*This section gives every person their module ownership, what gets automated so they focus on high-value work, who they meet with, and their top 5 priority tasks.*

## Br1 — Pankaj Arora | CEO & Broker of Record | Entity: RT | Modules: M01 M03 M08 M11 M12

| | |
|---|---|
| **Owns** | Agent recruitment approvals, investor relations, compliance sign-offs, strategic direction, all CEO decisions |
| **Automation (AI does this)** | Innovation Board Bot generates weekly CEO brief automatically. Investor update drafted by Claude. Competitor monitoring fully automated. |
| **Meetings** | Ivan (Wed), Mihail (Thu), Praveen (Fri), Thrilok (Tue), full team (Mon 8:30am) |

**Top Priority Tasks:**

- Approve all agent recruitment messaging before launch
- Review and sign off data architecture compliance
- CFO hire — personal initiative within 60 days
- Investor deck review and pitch rehearsal
- Weekly burn rate review every Friday

## Br2 — David | Intern PM | Entity: RT | Modules: M06 M10

| | |
|---|---|
| **Owns** | Bug tracking, RCA documentation, sprint updates in Notion, meeting notes, backlog maintenance |
| **Automation (AI does this)** | Meeting transcripts → Claude AI-Product-Backlog-Creator skill → Notion backlog auto-populated. Bug ticket creation from Sentry alerts automated. |
| **Meetings** | Daily standup, weekly sprint review |

**Top Priority Tasks:**

- Set up Linear/Jira bug tracking system Day 1
- Document all RCAs within 24 hours of bug fix
- Keep Notion backlog current — status updated after every standup
- Manage sprint board and flag blockers to Pankaj same day

## Br3 — Mihail | Admin Canada / Compliance | Entity: RT | Modules: M03 M06 M08

| | |
|---|---|
| **Owns** | Agent onboarding, RECO compliance, FINTRAC, deal admin, document management, exception handling |
| **Automation (AI does this)** | Agent onboarding flow fully automated — n8n handles RECO check, agreement, access, training. Mihail handles exceptions only. Deal checklist auto-generated per transaction. FINTRAC form generation automated. |
| **Meetings** | Pankaj (Thu), weekly team standup |

**Top Priority Tasks:**

- Compliance sprint — 1-2 dedicated days (CASL, FINTRAC, PIPEDA, VOW all documented)
- RECO records audit — all current agent registration numbers verified and on file
- Deal admin workflow documented and loaded into Deal Admin Bot
- Privacy Policy review — confirm AI data processing mentioned

- Exception queue reviewed every morning — anything n8n cannot handle

## Br4 — Ivan | Sales Manager / Agent Recruitment | Entity: RT | Modules: M03

| | |
|---|---|
| **Owns** | Agent recruitment pipeline, agent satisfaction, lead distribution rules, territory management, retention |
| **Automation (AI does this)** | Hiring Bot generates personalised outreach for 100+ prospects simultaneously. Ivan only has relationship conversations. Assignment rules set once, automated routing handles daily distribution. |
| **Meetings** | Pankaj (Wed), agent check-ins weekly |

**Top Priority Tasks:**

- LinkedIn outreach to 20 target agents at competitor brokerages — Week 1
- 5 interview bookings confirmed by end of Week 2
- 10 agents signed by Week 3, 30 by Month 2, 50 by Month 3, 100 by Month 6
- Define and approve all lead assignment territory maps and rules
- Weekly review of agent response times — agents below SLA get coaching call same week

## Br5 — Deepanshu | Sales + Marketing | Entity: RT | Modules: M01 M02

| | |
|---|---|
| **Owns** | Lead generation KPIs, Brandlume performance management, marketing budget accountability |
| **Automation (AI does this)** | Ad performance reporting automated via API. Lead capture fully automated. KPI dashboard updated in real-time. |
| **Meetings** | Pankaj on demand, Brandlume weekly |

**Top Priority Tasks:**

- Weekly review of Brandlume KPIs — cost per lead, ROAS, creative performance
- Coordinate lead capture testing across all channels with Tantusree
- Review and approve monthly content calendar from Megha
- Identify top-performing lead sources and escalate budget recommendations to Pankaj

## Ma1 — Praveen | Head of Technology / Infrastructure | Entity: BT | Modules: M08 M09

| | |
|---|---|
| **Owns** | AWS infrastructure, security, DevOps, data architecture, cost management, compliance data boundaries |
| **Automation (AI does this)** | CloudWatch monitoring and alerts fully automated. Security scanning on every build automated via Snyk + GitHub Actions. Cost reports auto-generated from AWS Cost Explorer monthly. |
| **Meetings** | Pankaj (Fri), dev team daily standup |

**Top Priority Tasks:**

- Data boundary audit — document exactly what data goes where. Sign off with Pankaj and legal.
- WAF + DDoS protection live — AWS WAF + Cloudflare Pro configured by end of Week 1
- MFA enforced on all accounts — no exceptions
- CloudWatch dashboard with LCP, API latency, error rate, uptime — live Week 1
- Monthly AWS cost report shared with CEO — target Phase 1 under $3,500/month

## Ma2 — Vikas | CTO | Entity: BT | Modules: M09 M12

| | |
|---|---|
| **Owns** | API-first architecture, SaaS multi-tenancy design, humanoid R&D, investor product demo, technical |

| | |
|---|---|
| | strategy |
| **Automation (AI does this)** | CI/CD pipeline fully automated — commit to production with all gates in under 10 minutes. No manual deployments ever. |
| **Meetings** | Pankaj on demand, dev team daily standup |

**Top Priority Tasks:**

- API-first refactor plan — present to Pankaj by end of Month 1
- Rehearse live product demo until it is FLAWLESS — this is the investor moment
- LangGraph orchestrator architecture designed and documented
- Software humanoid v1 demo ready for investors by Month 3
- SaaS multi-tenant architecture documented — external brokerages cannot see each other's data

---

## Ma3 — Thrilok | AI/ML Engineer — ELEVATED ROLE / Pankaj's Primary Technical Executor | Entity: BT | Modules: M05 M07

| | |
|---|---|
| **Owns** | CMA engine accuracy and improvement, all 10 bots, Broko Brain RAG, voice AI, AI validation, self-learning loops |
| **Automation (AI does this)** | CMA model retrains every Sunday night automatically via MLflow pipeline. All bots run 24/7. AI Validation Bot checks every output before delivery. Innovation Board Bot generates CEO brief every Monday 8am. |
| **Meetings** | Pankaj (Tue), dev team daily standup |

**Top Priority Tasks:**

- CMA accuracy audit — MAPE by property type and region — present findings by end of Week 1
- Data boundary architecture documented and signed off by Pankaj
- Lead scoring model v1 live by end of Week 2
- CMA branded report live by end of Week 3
- Broko Brain RAG with all RECO/OREA/SOPs loaded by end of Month 2
- All 10 bots v1 live by end of Month 2
- AI Validation Bot live — every output gets confidence score before delivery
- Innovation Board Bot — Monday 8am CEO brief automated
- Voice AI lead follow-up bot live by Month 3
- Software humanoid orchestrator live by Month 3 (with Vikas)

---

## Ma4 — Debasis | Technical Lead | Entity: BT | Modules: M02 M06

| | |
|---|---|
| **Owns** | CRM architecture, transaction management, lead distribution, RBAC dashboards, API design review |
| **Automation (AI does this)** | Lead capture, scoring, distribution, CRM updates — all automated. Transaction stage tracking and reminders automated. RBAC enforced at API level, not just UI. |
| **Meetings** | Dev team daily standup |

**Top Priority Tasks:**

- All lead sources auto-populating CRM within 60 seconds — Week 2
- CRM dashboards for all 5 roles live — Week 3
- Transaction management module — offer to close with automated stage reminders
- DocuSign integration for offer signing
- CI/CD pipeline gate — no deployment without all tests passing
- OREA offer auto-fill from CRM data — Month 2
- Price alerts live — within 5 minutes of MLS update

## Ma5 — Arnab | Backend Developer / MongoDB | Entity: BT | Modules: M02 M06

| | |
|---|---|
| **Owns** | Backend APIs, MongoDB schema design, lead deduplication, data pipelines, AWS Lambda functions |
| **Automation (AI does this)** | Lead deduplication runs automatically on ingestion. Data pipelines run on schedule. AWS Lambda for PDF generation on demand. |
| **Meetings** | Dev team daily standup |

**Top Priority Tasks:**

- Lead deduplication logic — same person from multiple channels = 1 CRM record
- MongoDB schema optimised for CRM queries — index design reviewed with Debasis
- Backend APIs for all CRM operations — RESTful, documented in OpenAPI spec
- AI lead nurturing pipeline — WhatsApp/email/SMS sequences via n8n + Wati.io
- Dependency scanning — npm audit and pip audit run weekly minimum

## Ma6 — Souradip | Mobile Developer | Entity: BT | Modules: M04

| | |
|---|---|
| **Owns** | iOS and Android app, mobile performance, app store ratings, mobile-specific UX |
| **Automation (AI does this)** | Push notifications via Firebase Cloud Messaging automated. Price alerts push delivery automated. |
| **Meetings** | Dev team daily standup |

**Top Priority Tasks:**

- Mobile app performance audit — LCP on mobile, most-used features, user drop-off points
- App store rating improvement plan — what changes would move rating from current to 4.5+
- Push notification integration for price alerts and new listings
- Mobile onboarding flow matches web portal — consistent agent experience
- Detox automated tests for mobile — key user flows covered

## Ma7 — Subhashis | Frontend Developer (Lead) | Entity: BT | Modules: M04

| | |
|---|---|
| **Owns** | broko.ai consumer platform, agent portal UI, homepage CRO, search experience, mobile web |
| **Automation (AI does this)** | Hotjar analysis fed to Claude weekly — homepage optimisation recommendations auto-generated. A/B test setup automated via Optimizely. |
| **Meetings** | Dev team daily standup |

**Top Priority Tasks:**

- WEEK 1 — compress hero image to WebP <200KB
- WEEK 1 — above-fold lead capture form live
- WEEK 1 — Bestimate as primary hero CTA
- WEEK 1 — mobile nav simplified to 4 items
- Free-flow search — complete QA with Tantusree, deploy to production
- Agent portal onboarding flow built — fully automated from sign-up to first login
- Role-based CRM dashboards UI — all 5 roles live by Week 3
- AODA fixes based on Tantusree's audit — Axe integrated into CI/CD

## Ma8 — Souvik | Frontend Developer | Entity: BT | Modules: M04

| | |
|---|---|
| **Owns** | Consumer pages, neighbourhood SEO pages, AI chat widget, app download CTAs |
| **Automation (AI does this)** | 500+ neighbourhood pages generated programmatically — Next.js SSG from MLS data. AI chat widget runs 24/7 without human. |
| **Meetings** | Dev team daily standup |

**Top Priority Tasks:**

- 500+ neighbourhood SEO pages — Next.js SSG template built, MLS data pipeline connected
- AI chat widget integrated on all consumer pages — qualifies leads 24/7
- App download CTAs prominent above fold on mobile homepage
- Schema.org structured data on all neighbourhood pages — rich snippets in Google
- Internal linking structure across neighbourhood pages — SEO link equity distributed

## Ma9 — Tantusree | QA Engineer | Entity: BT | Modules: M10

| | |
|---|---|
| **Owns** | Test coverage, RCA process, production stability gate, AODA compliance, quality sign-off for all deployments |
| **Automation (AI does this)** | Playwright tests run automatically on every commit. Axe AODA scan automated in CI/CD. Sentry error capture and alerting automated. |
| **Meetings** | Dev team daily standup |

**Top Priority Tasks:**

- WEEK 1 — write automated tests for ALL existing features before any new code
- Coverage target 80% by end of Month 1
- AODA audit using Axe — produce priority fix list by end of Week 3
- Axe integrated into CI/CD — zero new AODA violations can be deployed
- Production stability gate — no deployment without Tantusree sign-off
- RCA template — every bug: what, when, who affected, root cause, fix, test case, prevention
- Load test price alert system — 1000 simultaneous alerts before production launch

## Ma10 — Megha | Digital Marketing Strategist | Entity: BT/RT | Modules: M01

| | |
|---|---|
| **Owns** | SEO strategy, content calendar, Brandlume oversight, paid ads brief, marketing KPIs |
| **Automation (AI does this)** | Claude generates 7-day content calendar every Monday. SEO performance report auto-generated from Semrush API weekly. Ad performance dashboard updated in real-time. |
| **Meetings** | Pankaj on demand, Brandlume weekly, Haresh Monday |

**Top Priority Tasks:**

- Approve weekly content calendar every Monday — one review, not ongoing editing
- Brandlume brief — 20 high-intent Ontario real estate keywords with content direction
- Monthly KPI review — leads, cost per lead, ROAS, organic traffic, keyword rankings
- Approve all Marketing Bot output templates before going live
- Market Intelligence Bot content review — confirm market data accuracy monthly

## Ma11 — Haresh | Social Media Coordinator | Entity: BT | Modules: M01

| | |
|---|---|
| **Owns** | Daily social posting, community management, reel production, influencer outreach |
| **Automation (AI does this)** | Claude generates weekly captions batch every Monday. Buffer auto-schedules posts. HeyGen auto-generates video reels from listing data. |
| **Meetings** | Megha (Monday), weekly team standup |

**Top Priority Tasks:**

- 1 post minimum per day across all platforms — never miss
- Instagram Reels 3x per week minimum — HeyGen AI video for market updates
- Agent spotlight content — 1 per week featuring Broko agent success story
- Community responses within 2 hours during business hours
- Weekly engagement report to Megha — what content performed vs expectations

## Ma12 — Sujit | Graphic Designer | Entity: BT | Modules: M01 M03 M05

| | |
|---|---|
| **Owns** | Brand templates, CMA report design, agent marketing kit design, all visual assets |
| **Automation (AI does this)** | Agent marketing kits auto-generated via Canva API after templates built. CMA report template populated automatically by Claude + ReportLab. Sujit designs once, system produces unlimited. |
| **Meetings** | Megha Monday, Subhashis as needed |

**Top Priority Tasks:**

- Brand guidelines document — colours, fonts, logo usage, tone — Week 1
- CMA report template designed in collaboration with Thrilok — premium look
- Agent marketing kit master templates — business card, social post, flyer, email signature
- All templates built to Canva API specifications for auto-generation
- Visual assets for investor deck and pitch materials

## Ve1 — Brandlume | Marketing Agency (Toronto/Thornhill) | Entity: RT | Modules: M01

| | |
|---|---|
| **Owns** | SEO execution, Google Ads management, Meta Ads management, link building, technical SEO |
| **Automation (AI does this)** | Performance data pulled via API daily. Budget auto-adjustments based on performance rules. Claude analyses results and generates weekly brief for Brandlume to execute. |
| **Meetings** | Megha weekly, Deepanshu monthly |

**Top Priority Tasks:**

- Google and Meta campaigns live within 7 days of brief approval
- Weekly performance report — leads, CPC, ROAS, impressions — by Friday each week
- Neighbourhood page meta descriptions optimised after generation — Month 2
- Monthly SEO report — rankings, traffic, domain authority, competitor gaps
- Respond to performance issues within 24 hours — if a campaign underperforms, immediate action required

# MODULE OWNERSHIP — QUICK REFERENCE

| Module | Name | Owner | Entity | Key Output |
|---|---|---|---|---|
| M01 | **Marketing & Brand** | Ma10 Megha | RT | Leads from SEO + paid + social |
| M02 | **Lead Generation & CRM** | Ma4 Debasis | BT | Every lead scored and routed in <60s |
| M03 | **Agent Recruitment & Ops** | Br4 Ivan + Br3 Mihail | RT | 100 agents by Month 6 |
| M04 | **Consumer Platform broko.ai** | Ma7 Subhashis | BT | #1 Ontario real estate portal |
| M05 | **CMA & Property Intelligence** | **Ma3 Thrilok ⭐** | BT | 99% accurate CMA in 10 seconds |
| M06 | **Transaction & Deal Management** | Ma4 Debasis | BT | Offer to close fully automated |
| M07 | **Multi-Bot AI System (10 bots)** | **Ma3 Thrilok ⭐** | BT | 10 bots live, all sharing Broko Brain |
| M08 | **Data, Privacy & Compliance** | Br3 Mihail + Ma1 Praveen | BOTH | Zero compliance violations |
| M09 | **Platform Infrastructure** | Ma1 Praveen | BT | 99.9% uptime, API <200ms p95 |
| M10 | **QA, Testing & Self-Healing** | Ma9 Tantusree | BT | Zero unstable releases |
| M11 | **Finance & Seed Round** | Br1 Pankaj | BOTH | $25-35M seed closed in 6 months |
| M12 | **Humanoid & Future Tech** | Ma2 Vikas | BT | Software humanoid demo by Month 3 |

**⭐ = Thrilok (Ma3) is Pankaj's primary technical executor across all AI modules. His output quality is critical to the $25-35M raise.**

# CRITICAL HIRING GAPS

**These roles must be filled before or immediately after seed close. Operating without them is a risk.**

| Role | Urgency | Risk Without This Hire | Timeline |
|---|---|---|---|
| **CFO / Financial Controller** | 🔴 **NOW** | Investors will not write $25-35M cheque without professional financial governance. Deal killer. | Hire within 60 days |
| **DevOps Engineer** | 🔴 **Q1** | Praveen stretched across infra + DevOps + data architecture. CI/CD needs dedicated owner. | Hire within 90 days |
| **Senior Product Manager** | 🟠 **Q2** | David is an intern. No PM = sprints slip = roadmap slips = investor confidence drops. | Hire within 90 days |
| **Marketing Manager** | 🟠 **Q2** | No internal owner for marketing execution. Brandlume has no strategic accountability. | Hire within 120 days |

# THE AUTOMATION MANDATE — WHAT AI HANDLES VS HUMANS

Every human repetitive task must be automated. Below is the definitive list of what AI handles so humans focus only on relationship, judgment, and creativity.

| Task | Before Broko AI | After Broko AI |
|---|---|---|
| **CMA Preparation** | 2-3 hours per agent per property | 10 seconds — branded PDF auto-generated |
| **Offer Form Preparation** | 45 minutes per offer | 5 minutes — OREA fields auto-filled from CRM |
| **Lead Follow-up (Hot Leads)** | 15-30 minutes per lead, often delayed | 60-second AI voice call, 24/7, never delayed |
| **Agent Onboarding** | 1-2 days of Mihail's time per agent | Automated flow — 2 hours total, Mihail handles exceptions |
| **Compliance Checking** | BOR reviews every offer manually | Compliance Check Bot runs PASS/FAIL instantly |
| **Content Creation (Social)** | 2-3 hours per week for Haresh | Claude generates 7-day batch every Monday morning |
| **Agent Marketing Materials** | Sujit designs per-agent on request | Auto-generated in 60 seconds at agent onboarding |
| **Deal Stage Tracking** | Mihail tracks manually in spreadsheet | Automated tracker — alerts sent to all parties automatically |
| **Lead Scoring** | Ivan and agents judge manually | AI scores every lead 0-100 on behavioural data |
| **Market Research for CEO** | Pankaj reads manually 3+ hours/week | Monday 8am automated brief from Innovation Board Bot |
| **Training New Agents** | Mihail one-on-one — 10+ hours per agent | Training Bot answers all questions instantly 24/7 |
| **Financial Reporting** | Mihail compiles manually monthly | QuickBooks + CRM → Claude generates investor-ready P&L |

# 6-MONTH TARGETS — WHAT SUCCESS LOOKS LIKE

| KPI | Month 2 Target | Month 4 Target | Month 6 Target |
|---|---|---|---|
| **Active Agents** | 30 | 60 | 100 |
| **Monthly GCI** | First deal closed | $200K+ | $600K+ |
| **CMA Accuracy** | Baseline measured | <5% error | <2% error (99%) |
| **Lead Cost (avg)** | <$30/lead | <$25/lead | <$20/lead |
| **All 10 Bots Live** | BOR + Admin + Agent | All 10 bots live | Validation + learning running |
| **Seed Round** | Deck complete | Investor meetings live | $25-35M closed |
| **Website LCP** | <3s | <2.5s | <2s |
| **SaaS Clients** | Architecture spec done | 1 pilot client | 2-3 paying clients |
| **AWS Monthly Cost** | <$3,500 | <$8,000 | <$15,000 |
| **Agent Onboarding** | Automated flow live | <2 hrs per agent | Zero Mihail manual steps |

**"Agents only sell. AI handles everything else."**